

28 May 2019

## Notice To Residents

# Tahsis Road Upgrades

Hazelwood Construction Services Inc. of Nanaimo BC. ([www.hazelwoodconstruction.com](http://www.hazelwoodconstruction.com)) has been awarded the contract for **Tahsis Road Upgrades** by the Village of Tahsis.

The project involves installation of new watermains, sanitary sewers and storm piping along with complete road reconstruction in three specific locations within the Village; South Maquinna Road , Alpine View Road and Rugged Mountain Road.

The project has commenced with planning and preparations but will begin in earnest with excavation starting Tuesday June 4th. Work schedule will be a 10 days on/ 4 days off rotating schedule and typical hours of work will be from 7 am to 7 pm (with exceptions as needed). The work is currently expected to continue until November.

During the work there will be disruptions to normal traffic patterns and traffic control persons and or signage will be in place to guide you through and around the work. Please be patient and respectful of TCPs and workers as we are making every attempt to minimize inconvenience but must ensure safety while getting the work done on behalf of the Village.

From time to time there will be scheduled disruptions to water service and affected residents will be notified in advance. Unfortunately, due to the nature of construction there may be unscheduled disruptions during the work as well. During such times we will work quickly to restore service but there may be inconvenience.

The schedule is subject to change and the traffic disruptions will be varying depending on conditions but this is the currently expected schedule of works for the 3 locations.

South Maquinna Road (200m section from 60 m south of Nootka to 60m north of Nicolaye

- start June 4<sup>th</sup>
- watermain
- deep storm sewer crossing above Westview Marina
- complete road reconstruction
- single lane alternating traffic with short term full road closure utilizing Cardiac Climb for emergencies and bypass of traffic. before full road closures are required additional notification will go out to affected residents detailing that closure.
- finished July 11<sup>th</sup>

Alpine View Road (400m section from Rodgers Street to Boston Road

- start July 12<sup>th</sup>
- (*except*) early June , mobilizing materials to school parking lot laydown area
- (*except*) June 13<sup>th</sup> , remove asphalt pavement needed for recycling into base gravels for re-use on the Project.. unfortunately road will be gravel for about 1 month prior to real start of work on Alpine View.
- watermain, sanitary sewer, some storm piping , new services to lots
- full road reconstruction
- single lane alternating traffic , full closure of blocks with local traffic only allowed
- finished Sept 11<sup>th</sup>

Rugged Mountain Road ( 600m from Head Bay Road to H Road)

- start Sept 12<sup>th</sup>
- watermain
- full road reconstruction
- catch basins and storm water piping
- finished Oct 28<sup>th</sup>

We look forward to a successful project and it is not our intention to cause *unnecessary* disruption to residents, but it is not possible to complete extensive infrastructure upgrades in an active community without causing some short term disruption to the people living within the work zones.

**Emergency** Hazelwood contacts for this project are:

- **Site Superintendent --- Stephen Peberdy 250 714-9769**
- **Project Manager – Jeff Stevens 250 756-6985**
- **Hazelwood Nanaimo office 250 716-1940**

While Hazelwood staff are certainly approachable with emergency concerns it is asked that all general inquiries , observations and unlikely complaints be directed to the Project Manager working on behalf of the Village of Tahsis for processing.

**Project contact** for the Village of Tahsis is:

- **Tahsis Construction Manager --- John Manson, P.Eng [jscmanson@gmail.com](mailto:jscmanson@gmail.com)**

**phone 250 412-9767**

**cell 250 510-7737**

Sincerely;

Jeff Stevens, ASCT  
Project Manager,  
Hazelwood Construction Services Inc